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Arlington High School Building Committee Meeting 

Tuesday, February 5, 2019 
AHS-School Committee Room-Sixth Floor 

6:00 pm 

 
Present:  Jeff Thielman, School Committee Representative, Chair  

   Kathleen Bodie, Superintendent, Co-vice chair  
   Adam Chapdelaine, Town Manager, Co-vice chair  
   Kirsi Allison-Ampe, School Committee Representative (@6:30) 

   Francis Callahan, Community Member Representative  
   John Cole, Chair, Permanent Town Building Committee     

   Tobey Jackson, Community Member Representative  
   Matthew Janger, AHS Principal        
   Ryan Katofsky, Community Member Representative  

   Kate Loosian, Community Member Representative 
   Michael Mason APS Chief Financial Officer       

   William McCarthy, AHS Assistant Principal  
   Steve Nesterak, Facilities Director  

   Judson Pierce, Community Member  

   Sandy Pooler, Deputy Town Manager  
   Brian Rehrig, Capital Planning Committee Member  

   Daniel Ruiz, Community Member Representative  
   Amy Speare, Community Member Representative 
   Shannon Knuth, Teacher Representative  

   Kent Werst, Teacher Representative  
 

Also present:  Jim Burrows, Victoria Clifford, Skanska Inc. 
   Lori Cowles, Arthur Duffy, Melissa Greene, HMFH Architects, Inc. 
 

Call to order:  6:00 pm 
 

Public Participation 

 Michael DeLisi spoke to the cost to keep the payroll department at the school site as well as noting that 
there is not set standard for electrical packages.   

 Al Tosti thanked the committee for their work, was hoping to get to $275 million,  looking forward to 
meeting with the Capital Planning and Finance committees in March.  Urged the committee to think about 

the opposition vote when voting and to balance the cost benefit analysis, he likes a $289.9 price 

 Rob Spiegel, Director of Human Resources for Arlington Public Schools, spoke in support of maintaining 

the payroll department with the district offices.  Mr. Spiegel explained that payroll and human resource 
departments interface every day, multiple times especially during the summer months due to overlapping 

functions.  He also noted that payroll calculations are different between town and school (per diem for 
school employees), he has surveyed colleagues and most all have the same configuration as is current in 
Arlington 

 

Mr. Thielman reviewed the process for tonight’s meeting.  Mr. Callahan requested a 20 minutes recess to 

review materials received late this afternoon. 
 

 

 



Approved February 19, 2019 

Page 2 of 4 
 

 

Design Update 

Melissa Greene, HMFH, described the latest version of the exterior design for AHS and displayed a "working 

model" on a screen that showed building materials, canopies and vestibules.  

 

MSBA 3011 – Soft Costs 

Jim Burrows of Skanska reviewed soft costs and revised the estimates per his handout that shows: 
 

 Arlington High School Building Committee Presentation  
Budget Updates (DRAFT) 

 

*20% Cap on Soft Costs 

The above does not include payroll costs.  

Jim also reviewed the MSBA Guidelines for Reimbursement that covers Site Costs that are: 

 Eligible Site Costs 

 Categorially Ineligible Site Costs 

 Potentially Ineligible Site Costs. 

 

Lori Cowles, HMFH, reported to the committee that: 

 The review of the proposed artificial turf layout which accommodates softball field overlay and baseball 
with a practice field overlay, neither overlay overlap with the pitchers area/mound.  The entire field will be 

turf, it works, it is safe and for baseball a portable pitching mound may be used.  The fields can be used for 
sub varsity games, not varsity by 5 feet, HMFH will check to see if they can be expanded by that amount.  

 Lighting is not in the project budget, it would cost $1,300,000.   The Committee was in favor of lights 

sighting the growing need to have usable space/fields in town. 



Approved February 19, 2019 

Page 3 of 4 
 

: 

 
Cost Estimate Discussion 

Supt. Bodie informed the Committee that she is willing to let go of the current  proposal to place the payroll 

department in the mezzanine  area , however, payroll will remain in district offices.  The current district floor 
plans will be redone to include the payroll office, storage is okay to move off site. 

  
VE Discussion 

Reviewing the VE list there is no action to be taken on page one,  On page two 

 On a motion by Sandy Pooler seconded by Daniel Ruiz it was unanimously: 
Voted to reaffirm all votes taken on the VE items at the January 31st meeting separating any that warrant a 

separate vote.  

 On a motion by Sandy Pooler seconded by Daniel Ruiz it was: 

Voted to approve item A simplify amphitheater design.  17 in favor 1 opposed Jud Pierce 

 On a motion by Sandy Pooler seconded by Daniel Ruiz it was unanimously: 

Voted to approve item B simplify the Minuteman bike ramp. 

 On a motion by Sandy Pooler seconded by Brian Rehrig and amended by Kirsi Allison-Ampe it was 

unanimously voted :item H Remove the funding for the restoration and reuse of the Collomb House 
facade and add $200,000 for an artistic commemoration of Collomb House or other historical reuse and 
arts installation. 

 On a motion by Sandy Pooler seconded by Brian Rehrig on item I ‘Salvage, repair, store and reinstall 
Old Hall proscenium, motion fails 12 no votes, 6 yes votes 

 On a motion by Ryan Katofsky seconded by Kate Loosian it was  
Voted to Reduce 30% of copper siding to brick veneer (item L)  

16 yes, 1 no (J. Pierce) 1 abstention (Steve Nesterak) 

 On a motion by Kirsi Allison-Ampe seconded by Brian Rehrig it was unanimously: 

Voted the reduction of square feet and retaining the payroll department at the high school (item Y). 

 On a motion by Brian Rehrig seconded by Adam Chapdelaine it was: 

Voted to accept item X the addition of the athletic field lights. 13 yes, 4 no 1 abstention. 

 
On a motion by Brian Rehrig  seconded by Kirsi Allison-Ampe it was  

Voted to authorize SKANSKA USA BUILDING, INC. to submit the Schematic Design Submittal Notification 

to the Massachusetts School Building Authority with a total approximate project cost of $291,000,000.00 on 

behalf of the Arlington Building Committee on or before February 6, 2019.  Unanimous vote. 

Roll Call: Jeff Thielman - yes  

 Kathleen Bodie - yes  
 Adam Chapdelaine - yes  

 Kirsi Allison-Ampe – yes  
 Francis Callahan - yes  
 John Cole, Chair – yes          

 Tobey Jackson – yes   
 Matthew Janger – yes           

 Ryan Katofsky – yes   
 Kate Loosian – yes  
 Michael Mason - yes            

 William McCarthy – yes   
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Steve Nesterak – yes  

 Judson Pierce – yes   
 Sandy Pooler – yes   
 Brian Rehrig – yes   

 Daniel Ruiz – yes   
 Amy Speare – yes  

     
Approval of Minutes  

On a motion by Adam Chapdelaine and seconded by Kate Loosian it was unanimously: 
Voted to approve the meeting minutes of January 29 & 31, 2019 
 

New Business 

Next agenda will have the formal estimate and the full Schematic Design package to be voted by the committee 

for submission to MSBA and communication needs for the committee moving forward (i.e. receiving materials 

24 hours before the meeting and transparency.  

On a motion by Kate Loosian seconded by Matthew Janger it was unanimously: 
Voted to adjourn @ 10:00 pm. 
 

Submitted by: 
 

Karen Tassone 
Recording Secretary  
AHS Building Committee 

ktassone@arlington.k12.ma.us  

mailto:ktassone@arlington.k12.ma.us

